April 7–12
Data Cleaning
Visual Presentation
Interactive Reporting

rainstorming
April 1-2
Planning & Architecture
April 3-4
Data Prep & Ingestion
April 5-6
Excel Analysis & Databricks
April 7-8
Processing & Cleaning
10011
1101
011
April 9-12
Presentation & Insights
April 15-19
April 1st
2 Weeks Timeline
April 19th
April 1st – 19th, 2026